
As of: 31-Mar-99                                         U.S. Atlas Status Sheet
Ahead: 30
To: 30-Apr-99

Actual / Actual / New
Scheduled Forecast Scheduled Forecast % % 

ID WBS No. Task Name Start Start Finish Finish Complt Complt

1 1.1.1 Pixels 02-Sep-96 02-Sep-96 15-Mar-02 39%
3  Internal Progress Review #1 05-Mar-99 05-Mar-99 03/13/99 0% 100%
7 1.1.1.1 Mechanics 02-Sep-96 02-Sep-96 15-Mar-02 34%
8 1.1.1.1.1 Design 02-Sep-96 02-Sep-96 15-Mar-02 33%
9  Resources 02-Sep-96 02-Sep-96 16-Jan-02 38%
12  Design FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 04/01/99 95% 100%
13  Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 04/01/00 0% 0%
17  Sector Preliminary Design 01-Apr-97 01-Apr-97 15-Jul-99 15-Jul-99 70% 70%
24  Disk Conceptual Design 01-Oct-97 01-Oct-97 30-Mar-99 01-May-99 66% 85%
25  Disk Preliminary Design 31-Mar-99 31-May-00 31-May-00 0% 0%
29  Module Attach Concept Design 04-Mar-99 01-Sep-99 01-Sep-99 0% 0%
35  Support Struct Concept Design 01-Oct-97 01-Oct-97 31-Mar-00 31-Mar-00 55% 60%
42 1.1.1.1.2 Development/Prototypes 02-Sep-96 02-Sep-96 03-Apr-01 36%
43  Resources 02-Sep-96 02-Sep-96 02-Feb-01 52%
47  Developments FY99 Mat'l/Labor $'s 01-Oct-98 01-Oct-98 30-Sep-99 30-Sep-99 24% 30%
50  Fabr 5-Disk Sector Protos 02-Mar-98 02-Mar-98 14-May-99 07/01/99 70% 70%
51  Test 5-Disk Prototypes 01-May-98 01-May-98 15-Jul-99 15-Jul-99 65% 70%
53  Fabricate Disk Prototypes 15-Jan-99 14-Jan-00 14-Jan-00 0% 0%
54  Test Disk Prototypes 18-Jan-99 01-Mar-00 01-Mar-00 0% 0%
64 1.1.1.2 Sensors 01-Oct-96 01-Oct-96 29-Aug-01 55%
65 1.1.1.2.1 Design 01-Oct-96 01-Oct-96 19-Oct-00 62%
66  Resources 01-Oct-96 01-Oct-96 19-Jul-00 56%
68  Design FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 15-Mar-99 15-Mar-99 95% 100%
69  Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 03/15/00 0% 0%
72  Second Prototype Design 01-Oct-98 01-Oct-98 29-Mar-99 04/27/99 90% 90%
74  Milestone Second prototype FDR 29-Mar-99 29-Mar-99 02/22/99 0% 100%
75  Milestone Compl Second Prototype Design 27-Apr-99 27-Apr-99 04/27/99 0% 0%
80 1.1.1.2.2 Development/Prototypes 01-Sep-97 01-Sep-97 21-Apr-00 53%
81  Resources 01-Sep-97 01-Sep-97 20-Jan-00 43%



83  Development FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 03/15/99 95% 100%
84  Development FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 03/15/00 0% 0%
88  Fabr Additional First Protos 03-Aug-98 03-Aug-98 30-Mar-99 30-Mar-99 80% 100%
89  Test Additional First Protos 02-Feb-99 01-Jun-99 01-Jun-99 0% 30%
96 1.1.1.2.3 Production 02-Nov-98 02-Nov-98 29-Aug-01 0%
109 1.1.1.3 Electronics 02-Sep-96 02-Sep-96 20-Nov-01 44%
110 1.1.1.3.1 Design 03-Mar-97 03-Mar-97 28-Feb-01 47%
111  Resources 03-Mar-97 03-Mar-97 07-Jul-00 47%
114  Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 0%
117  Design DMILL Rad-Hard Proto 01-Jul-98 01-Jul-98 15-Apr-99 05/01/99 50% 80%
119  Milestone Compl Design DMILL Rad-Hard Proto 15-Apr-99 15-Apr-99 05/01/99 0% 0%
122  Design Honeywell Sol 1st Proto FE 01-Jul-98 01-Jul-98 01-Oct-99 01-Oct-99 5% 5%
129 1.1.1.3.2 Development/Prototypes 02-Sep-96 02-Sep-96 20-Nov-01 41%
130  Resources 02-Sep-96 02-Sep-96 29-Mar-01 51%
134  Development FY99 Mat'l/Labor $'s 01-Oct-98 01-Oct-98 30-Sep-99 30-Sep-99 25% 30%
140  Test Honeywell SOl devices 05-Aug-98 05-Aug-98 01-Jul-99 01-Jul-99 50% 55%
157 1.1.1.4 Hybrids 01-Sep-97 01-Sep-97 01-Feb-01 32%
158 1.1.1.4.1 Design 01-Sep-97 01-Sep-97 14-Nov-00 35%
159  Resources 01-Sep-97 01-Sep-97 04-Aug-00 28%
161  Design FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 05/01/99 75% 90%
162  Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 05/01/00 0% 0%
174 1.1.1.4.2 Development/Prototypes 01-Sep-97 01-Sep-97 01-Feb-01 29%
175  Resources 01-Sep-97 01-Sep-97 24-Oct-00 26%
177  Development FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 05/01/99 75% 75%
178  Development FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 05/01/00 0% 0%
183  Test First Prototypes 04-Sep-98 04-Sep-98 17-Sep-99 17-Sep-99 50% 50%
195 1.1.1.5 Modules 01-Sep-97 01-Sep-97 01-Mar-02 33%
196 1.1.1.5.1 Design 01-Oct-97 01-Oct-97 30-Mar-01 41%
197  Resources 01-Oct-97 01-Oct-97 27-Oct-00 33%
199  Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 0%
202  First Prototype Design 01-Oct-97 01-Oct-97 01-Mar-99 06/01/99 90% 90%
203  Milestone Compl First Prototype Design 01-Mar-99 01-Mar-99 06/01/99 0% 0%
212 1.1.1.5.2 Development/Prototypes 01-Sep-97 01-Sep-97 01-Mar-02 27%
213  Resources 01-Sep-97 01-Sep-97 28-Sep-01 18%
215  Development FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 05/01/99 65% 70%
216  Development FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 05/01/99 0% 0%
220  Test First Prototype 03-Aug-98 03-Aug-98 17-Sep-99 17-Sep-99 75% 75%


